COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/07/2006

ESTIMATE SUMMARY 13:00:39
CONTID: C14951 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 14951-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 488.( DAYS TIME ALLOW: 10/19/2( FIXED COMPLETION DAT
I-70 & SH 9 Cable Rail PERCENT TIME: 208.55 ORIG TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
PROJECT NO: STA R100-107
I-70 & SH 9 Cable Rail
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT PARK, REGION 1
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 02/28/2005
8119 INDIAN PEAKS AVE DATE LET 01/27/2005 DATE WORK BEGAN
DATE AWARDED 02/15/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED
ERIE CO 80516-94 303-772-3819 DATE NOTICE TO PROCEED 02/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,187,929.66 PARTICIPATING $ 1,185,175.47 $ 6,717.15
AWARD PROJECT AMT: $  1,243,328.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.77% TOTAL EARNINGS 1,185,175.47 6,717.15
FUNDS AVAILABLE: $ 2,754.19 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,185,175.47 6,717.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -18,649.92 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,166,525.55 6,717.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,166,525.55 6,717.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,717.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14951-BID ESTIMATE RUN 07/07/2006
PROJECT: STA R100-107 ESTIMATE NO: 0008 13:00:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL OF DELINEATOR 100.000 100.000
EACH 0.000 0.00
7.65000 100.000 765.00
0010 202-01130 REMOVAL OF GUARDRAIL TYPE 3 450.000 425.000
LF 0.000 0.00
3.75000 425.000 1,593.75
0015 202-01300 REMOVAL OF END ANCHORAGE 9.000 9.000
EACH 0.000 0.00
140.50000 9.000 1,264.50
0020 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 110.000 110.000
cy 0.000 0.00
107.50000 110.000 11,825.00
0025 203-01500 *BLADING 28.500 28.500
HOUR 0.000 0.00
153.90000 28.500 4,386.15
0030 203-01597 POTHOLING 27.000 27.000
HOUR 0.000 0.00
214.25000 27.000 5,784.75
0035 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,412.30000 1.000 2,412.30
0040 210-00810 RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
217.90000 0.000 0.00
0045 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 775.200 775.200
cY 0.000 0.00
47.70000 775.200 36,977.04
0050 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 43.140 43.140
TON 0.000 0.00
211.55000 43.140 9,126.27
0055 606-20000 WIRE ROPE SAFETY FENCE 36,773.000 36,773.000
LF 0.000 0.00

20.10000 36,773.000 739,137.30
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PCN: 14951-BID ESTIMATE RUN
PROJECT: STA R100-107 ESTIMATE NO: 0008

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 MATERIAL ALLOWANCE STEEL REBAR FOR ANCHORS 0.000
LF 0.000 0.00
2.24890 0.000 0.00
0060 606-21000 WIRE ROPE END ANCHORAGE 49.000 49.000
EACH 0.000 0.00
2,074.00000 49.000 101,626.00
0065 612-00001 DELINEATOR (TYPE I) 102.000 102.000
EACH 0.000 0.00
23.20000 102.000 2,366.40
0070 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 15.000 15.000
EACH 0.000 0.00
39.50000 15.000 592.50
0075 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 0.000 0.000
EACH 0.000 0.00
98.40000 0.000 0.00
0080 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 0.000 0.000
EACH 0.000 0.00
171.25000 0.000 0.00
0085 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
24,430.00000 1.000 24,430.00
0090 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
105,570.00000 1.000 105,570.00
0095 630-00000 *FLAGGING 272.000 272.000
HOUR 0.000 0.00
30.55000 272.000 8,309.60
0100 630-00007 *TRAFFIC CONTROL INSPECTION 69.000 69.000
DAY 0.000 0.00
183.20000 69.000 12,640.80
0105 630-00012 *TRAFFIC CONTROL MANAGEMENT 105.000 94.000
DAY 11.000 6,717.15
610.65000 105.000 64,118.25
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PCN: 14951-BID ESTIMATE RUN 07/07/2006
PROJECT: STA R100-107 ESTIMATE NO: 0008 13:00:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 48.600
EACH 0.000 0.00
97.75000 48.600 4,750.65
0115 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 39.000 35.100
EACH 0.000 0.00
122.15000 35.100 4,287.47
0120 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
1,220.60000 1.800 2,197.08
0125 630-80359  *PORTABLE MESSAGE SIGN PANEL 72.000 72.000
DAY 0.000 0.00
219.85000 72.000 15,829.20
0130 630-80360  *DRUM CHANNELIZING DEVICE 126.000 113.400
EACH 0.000 0.00
61.10000 113.400 6,928.74
0135 630-80380  *TRAFFIC CONE 350.000 315.000
EACH 0.000 0.00
18.35000 315.000 5,780.25
0140 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70020  F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0150 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0160 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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CONTID: C14951
PCN: 14951-BID ESTIMATE RUN 07/07/2006
PROJECT: STA R100-107 ESTIMATE NO: 0008 13:00:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #01 ADDED WORK 1.000 1.000
LS 0.000 0.00
12,476.45000 1.000 12,476.45
CAT 0200 CURRENT AMT § 1,187,929.66 $ 6,717.15$ 1,185,175.45
6,717.15 $ 1,185,175.45

PROJECT TOTAL

CURRENT AMT §

1,187,929.66 $



